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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:     ABRAMS SYSTEM TECHNICAL SUPPORT (STS)

CONTRACTOR:       GENERAL DYNAMICS LAND SYSTEMS (GDLS) INC.

                  STERLING HEIGHTS, MICHIGAN

THIS ACTION:      P00103 to DAAE07-01-C-N075

CURRENT AMOUNT:   $475,212,625.00

THIS ACTION:      $  2,630,000.00

NEW AMOUNT:       $477,842,625.00

1.   The purpose of this modification is to exercise existing options in accordance with B.2.  The following CLINs are impacted.

2.   CLIN 0037 - Enhanced Informatio System (EIS) Plus is being increased by $2,620,000. The increase is broken out as follows:

      Labor/manhours: $1,640,800 ($1,506,368 cost, $134,432 fixed fee)

      Materials:      $  979,200 ($  898,892 cost, $ 80,308 fixed fee)

12,111.01 labor/manhours are being exercised at an option 2 rate of $135.48 ($124.38 cost, $11.10 fixed fee). The total amount of the

CLIN is increased by $2,620,000 from $4,852,640 to $7,472,640.

3.   CLIN 0039 - Enhanced Information System (EIS) - PAA is being increased by $10,000. The increase is broken out as follows:

      Labor/manhours: $10,000 ($9,178 cost, $ 822 fixed fee)

53.12 labor/manhours are being exercised at an option 2 rate of $188.23 ($172.76 cost, $15.47 fixed fee). The total amount of the CLIN

is increased by $10,000 from $5,958,248 to $5,968,248.

4.  This action is being accomplished on a page substitution basis.  The attached pages are replacement pages to the contract.  As a

result of this action, the total amount of the contract is increased by $2,630,000.00 from $475,212,625.00 to $477,842,625.

5.  An administrative, no cost funds switch is also being accomplished. CLIN 0001AW is decreased by $30,000 and CLIN 0001AV is increased

by $30,000. As a result of this action the total amount of CLIN 0001 remains the same.

6.  Option 1 Labor/manhours, material and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

11,099,808 available hours                $208,719,099 available material pool

2,914,286.08 Hours used to date           $ 99,619,474 Mat'l $$ used to date

     -0-     Hrs exercised this action    $      -0-   Mat'l $$ this action

2,914,286.08 Total Option Hrs authorized  $ 99,619,474 Mat'l $$ authorized

8,185,521.92 Available Option Hours       $109,099,625 Mat'l $$ Available

Subcontracting Ceiling:

$ 60,796,106 Available Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$        -0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authorized

$ 47,763,817  Available Subcontracting
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7.   Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:

Labor/manhours:                           Material Ceiling:

6,759,467  available hours                $107,768,545 available material pool

  664,163.37 Hours used to date           $ 8,419,811  Mat'l $$ used to date

   12,164.13 Hrs exercised this action    $   979,200  Mat'l $$ this action

  676,327.50 Total Option Hrs authorized  $ 9,399,011  Mat'l $$ authorized

6,083,139.50 Available Option Hours       $ 98,369,534 Mat'l $$ Available

Subcontracting Ceiling:

$ 46,777,365 Available Subcontracting pool

$     -0-     Subcontracting $$ used to date

$     -0-     Subcontracting $$ this action

$     -0-     Subcontracting $$ authorized

$ 46,777,365  Available Subcontracting

                                               *** END OF NARRATIVE A 086 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AV        SERVICES LINE ITEM                                                                           $     18,230,000.00              __________________                                                                            __________________

              NOUN: GDLS STS CLIN 1

              PRON: 473SSU4047    PRON AMD: 04    ACRN: DQ

              AMS CD: 31206500022

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $    18,230,000.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

0001AW        SERVICES LINE ITEM                                                                           $      5,970,000.00              __________________                                                                            __________________

              NOUN: WOLVERINE CLIN1

              PRON: A126J00647    PRON AMD: 01    ACRN: FD

              AMS CD: 31204520018

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $     5,970,000.00
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0037          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: E I C PLUS

AUTHORIZED HOURS:  36,142.62   *

BASE HOURS(OPTION 1):  22,531.61

RATE HOURS:             1,500.00

OPTION 2 HOURS:        12,111.01   *

BASE HOURS:

ESTIMATED COST:      $2,480,280

FIXED FEE:           $  221,485

TOTAL:               $2,701,765

OPTION 2 HRS:

ESTIMATED COST:      $1,506,368  *

FIXED FEE:           $  134,432  *

TOTAL:               $1,640,800  *

AUTHORIZED MATERIAL:

MATERIAL COST:       $ 2,873,368  *

MATERIAL FEE:        $   256,707  *

TOTAL CPFF:          $ 3,130,075  *

TOTAL CUMULATIVE FUNDING: $ 7,472,640  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

               *  MODIFIED BY P00103

                              (End of narrative B001)
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0037AC        SERVICES LINE ITEM                                                                           $      1,379,264.00              __________________                                                                            __________________

              NOUN: IES+ KITS

              PRON: 472BFM0147    PRON AMD: 03    ACRN: BV

              AMS CD: 31206406020

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $     1,379,264.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0037AD        SERVICES LINE ITEM                                                                           $      1,963,994.00              __________________                                                                            __________________

              NOUN: EIS+ HARDWARE

              PRON: 473BFM0447    PRON AMD: 02    ACRN: DK

              AMS CD: 31206406019

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $     1,963,994.00

  8 12

DAAE07-01-C-N075 P00103

GENERAL DYNAMICS LAND SYSTEMS INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0037AE        SERVICES LINE ITEM                                                                           $        313,742.00              __________________                                                                            __________________

              NOUN: EIS+ HARDWARE

              PRON: 474BFM0147    PRON AMD: 01    ACRN: FS

              AMS CD: 31206406017

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2006

                            $       313,742.00
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0039          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

NOUN: E I C PLUS INSTALLATION - PAA

TOTAL AUTHORIZED LABOR/MANHOURS:     33,038.54    *

 BASE HOURS(OPTION 1):  32,985.42

 OPTION 2 HOURS:            53.12

BASE HOURS:

ESTIMATED COST:      $5,045,421

FIXED FEE:           $  449,951

TOTAL:               $5,495,372

OPTION 2 HOURS:

ESTIMATED COST:      $    9,178   *

FIXED FEE:           $      822   *

TOTAL:               $   10,000   *

AUTHORIZED MATERIAL:

MATERIAL COST:       $   424,837

MATERIAL FEE:        $    38,039

TOTAL CPFF:          $   462,876

TOTAL CUMULATIVE FUNDING: $ 5,968,248  *

GOVERNMENT APPROVAL OF EFFORT AND SCHEDULE FOR

PERFORMANCE THROUGH 31 JUL 2006 IS SUBJECT TO

GOVERNMENT EXERCISE OF OPTION IN ACCORDANCE WITH

OPTIONS IDENTIFIED IN SECTION B.

               *  MODIFIED BY P00103

                              (End of narrative B001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0039AG        SERVICES LINE ITEM                                                                           $        785,000.00              __________________                                                                            __________________

              NOUN: EIS+ KIT INSTALLATION

              PRON: 472BFM0247    PRON AMD: 03    ACRN: BV

              AMS CD: 31206406020

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       785,000.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AV  473SSU4047             DQ       2        $      18,200,000.00  $          30,000.00            $      18,230,000.00

        31206500022                   3GAAU1

        A13P30222R47

0001AW  A126J00647             FD       2        $       6,000,000.00  $         -30,000.00            $       5,970,000.00

        31204520018                   2ZCW01

0037AC  472BFM0147             BV       2        $       1,037,000.00  $         342,264.00            $       1,379,264.00

        31206406020                   2GAAPM

        A12P30202R47

0037AD  473BFM0447             DK       2        $               0.00  $       1,963,994.00            $       1,963,994.00

        31206406019                   3GAAPM

        A13P30192R47

0037AE  474BFM0147             FS       2        $               0.00  $         313,742.00            $         313,742.00

        31206406017                   4GAAPM

        A14P30172R47

0039AG  472BFM0247             BV       2        $         775,000.00  $          10,000.00            $         785,000.00

        31206406020                   2GAAPM

        A12P30202R47

                                                                           _________________

                                                         NET CHANGE    $       2,630,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 BV        21   22033000025R5R02P31206431E9  S20113                W56HZV           $         352,264.00

Army                 DK        21   32033000035R5R02P31206431E9  S20113                W56HZV           $       1,963,994.00

Army                 DQ        21   32033000035R5R02P31206531E9  S20113                W56HZV           $          30,000.00

Army                 FD        21   22033000026D6D13P31204525FB  S20113                W56HZV           $         -30,000.00

Army                 FS        21   42033000045R5R02P31206431E9  S20113                W56HZV           $         313,742.00                                                                                                          __________________

                                                                                          NET CHANGE    $       2,630,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     475,212,625.00              $       2,630,000.00              $     477,842,625.00
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